CONTRACT NO TRANSMITTAL NO. |DATE
CONTRACTOR USE ONLY N40085-12-C-7714 |DR 1541 10/28/2016
FROM CONTRACTOR PRCJECT TITLE AND LOCATION

Dragados USA -

P1383 & P1484 - New Base Entry Point and Road at the MCB Camp

To i . Lejeune
QICC, Supervisory Construction Manager
CONTRACTOR USE ONLY REVIEWER USE ONLY
"List only one specification division per form ** ACTION CODES
A-Approved
List only one of the following categories on each transmittal form. D-Disapproved
and indicate which is being submitted AN-Approved as noted
RA-Receipt acknowledged
- Contractor Approved |:| QICC Approval I Deviation/Substitution C-Comments
For QICC Approval R-Resubmit
ITEM PROJ. SPEC. SECT. ITEM IDENTIFICATION NO.OF ACTION REVIEWER'S
NO & PARA. and/or {Type, size, model no , Mfg name, dwg. or COPIES CODES INITIALS
PROJ DWG NQ brochure number) o CODE AND DATE
1 0145000020 }10/17/2016 Daily Report 1

CONTRACTOR'S COMMENTS

DATE RECEIVED BY REVIEWER

FROM {Reviewer}

O
O

Submittals are forwarded to LANTDIV with A-E recommendations indicated in REVIEWER USE ONLY Section and in comments
below on ONE COPY of the transmittal form

Submittals are returned with action indicated  Approval of an item does not include approval of any deviation from the
contract requirements unless the contractor calls atiention to and supports the deviation

REVIEWER'S COMMENTS

COPIES TO
ROICC (2)
LANTDIV (1)

A-E (1)

DATE
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CONTRACTOR QUALITY CONTROL REPORT MON 10/17/16

{ATTACH ADDITIONAL SHEETS IF NECESSARY) 1540

IPHASE |cONTRACT NO N40085-12-C-7714 ICONTRACT TITLE P1383 & 1384 - New Base Entry Point and Road
WAS PREPARATORY PHASE WORK PERFORMED TODAY? YES | NG [v]
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST
Schedule |Definable Feature of Work Index #
Activity No

PREPARATORY

WAS INITIAL PHASE WORK PERFORMED TODAY? YES N NO
IF YES. FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST

Schedule |Definable Feature of Work Index #
Activity No

INITIAL

INFA

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO

Schedule  Pescrption of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No.  [Section, Location and List of Persennel Present
B&E: _ RAIN (inches) |  FO gauge 0 | AS gauge o
Weather ool in early momning high 60's , warming through day to mid 70's. Clear
NCDENR egular ¢raw doing site Inspection of erosion control measures. as well as maintenance works and fixes.

BP03390 PDUSA is rubbing / finishing concrete columns in HB.

BP03390 PDUSA is removing asphalt crossing in the median in Holcomb Blvd (sta +- 1012) and grading / shaping median
Elope and placing topsoil in median slope (sta + 1043)

:::g:g;g DUSA is placing form and rebar for lateral supports in slope protection HB EB1 and forms in EB2.

BP00640 pnstall Ligthing. T&D sub is installing kigth poles, wiring cable, connecting tie-inns for ligthing system and
BP01190 performing other miscellaneous works in areas 1, 2, and in Holcom Bldv.

FOLLOW-UP

BP00280 ¥Earthwork area 2. Triangle sub is shaping / grading slopes and constructing ditches in area 2. Also in Area 2,
BP00400 placing ABC for MPT #5 and grading.

BPO01780 [Scd - jackson sub is placing sod in slopes in area 5§

BP00530 [Surface Pavement - Onslow sub is placing surface asphalt layer in BER NB A2.

g:g:z:g Utility Aprons - ICI is placing forms and preparing area for Drop Inlet Aprons in A1 and A2.

BP01800 Erosion Control. DUSA is re-grading and placing topsoil around DI aprons in BER median slopes in AS.

BP02470 Mechanical - Humpreys sub is instailing HVAC system in GH.

BP02180 [Site and EC - DUSA is placing a erosion contrel mat in site in CLEQ.

“*Note"*

FREWDRK ITEMS iDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS! REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedute
Activity No | Description Activity No. | Description

REMARKS [Also Explain Any Follaw-Up Phase Checkiisl ltem From Above Thiat Was Answered "NO"), Manuf_Rep On-Site, eic.
Activity No. | Description

On Denail of the comracior | certily (Nt tes repart 13 complete and comact and
acrupment and matenal Lsed and work parformed dunng this reporing panod 5
n Wath the contract 08 and 10 the dest of my

KNOW(a0ge except 28 Notod In thes repon

AUTHOR!

GOVERNMENT QUALITY ASSURANCE REPORT DATE o

[QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

COMBINED FORM 01450-1 (9/98) 10f1



s 7 Geotechnical Engineering Services
BUILDING & EARTH Construction Material

Civil Quality Control

Dragados - USA 10/18/2016
PO BOX 8408
Camp Lejeune, NC 28547

Attention

RE: Daily Field Report for 10/17/2016
New Base Entry Point and Road - Dragados-USA
Building & Earth Project No : RD120382

Ladies and Gentlemen:

On this date, representative(s) of Building & Earth were present to perform construction material
testing services at this project site. Our testing and observations for this date include the following:

FO-1526 : Field Observations made on this date.
+ New Base Entry Road: Earthwork Observation For Information Only

Closing

The testing and observations identified above have been reviewed by our project manager. If
you have questions regarding this information, please do not hesitate to contact us.

Respectfully Submitted,
Building & Earth Sciences, LLP

Enclosures : FO-1526

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth com

Revtewed By
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BUILDING & EARTH

Gomtwivnit s, [ivwmamental and [iteruhy bopmeny

10/17/2016

Project Name:
Client Name:
Contractor;

Monitoring:

Field Observations Report

New Base Entry Point and Road - Dragados-

USA Project Number:
Dragados - USA Placement#:
Dragados - USA Technician:

Full Time

1: New Base Entry Road: Earthwork Observation

RD120382
FO-1526

On this date a Building and Earth representative had been on sile as requesled lo monitor earthwork activities on site in preparation
for density testing. On this date Triangle Grading had been grading ditches and slopes in area 1 on the service road cul de sac area.
The cul de sac was not graded or prepared for finished sub grade testing on this date. According to onsite representatives earthwork
will continue in this area on October 18, 2016. No additional areas were prepared for testing on this date.

These observations were reported to [EISIE Dragados Quality Control Manager.

610 Spring Branch Road
Dunn, NC 28334

Phane 910-292-2085 Fax 910-292-2192

www BuildingandEarth com

Reviewed By
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Date of

Issue 10/18/2016

BUILDING & EARTH

Geotechnical, Environmentsl, and Materials Engineers

CP-26
Set#l

Placement Date; 09/19/2016

Field Technician: _

taboratory Control Number: 117724

Report of Concrete Compressive Strength - ASTM C39

Project Name: New Base Visitor Center, Dragados-USA Ambient Temperature: 70-90
Project Number: RD140414 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength (psi): | Specified Air Content (%): | Specified Slump (in): Temperature (F):
25363100 (Huber Plant 3000 4-7 3-5 50 - 95
o Mix Type: Std. . o
Concrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R

Field & Placement Data

Structural Element:

Sidewalk

Method of Placement: Revolving Drum

Method of Consolidation: none

Location of Placement:

Visitor Center Sidewalk /
Parking Lot Sidewalk to
Building Sidewalk Tie Ins

East Entry Door Sidewalk Repair /

Concrete Batch Information::

Date Received in Lab: 09/21/2016

Batch Arrival | Time Finish | Water Added [Water Autherized] Load Yardage | Cumulative
Load # | Truck # | Ticket #4; tp; e Time Discharge (gal) By {cy) Yardage (cy)
1 3149 14094881 08:00 0818 0930 - 4 4
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Air Content | Unit Weight
Load # | ™ gy R (in) (%) (pef)y | Samples Cast 5.:1"'::’:' Sample Location
ASTM C1064 | ASTM C1064 |  ASTM C143 ASTM €173 @ ASTM C138 ASTM 31
East Entry Dood Sidewalk,
1 78°F 86" F 350 45 0.00 6 08:25 Door to lrst Coumn Set, 1.5'
in from each Edge of Sidewalk.
Concrete Compressive Strength - ASTM €39
Sample | Sample Test
Sample #| Test Date |Sample Age|Dimensions| Area r:;g'a::; Strength :;_ ,::::u:fe Tested By TT;:;'Q
{in) (in sq) (psi)

130000 |09/26/2016 7d 400 1257 36040 2870 5 1O Jacksonville

130001 |09/26/2016 7d 400 1257 36220 2880 S ila] Jacksonville

130002 |10/17/2016 28d 400 1257 50740 4040 5 0o Jacksonville

130003 |10/17/2016 28d 400 1257 49965 3980 5 Jo Jacksonville

130004 |10/17/2016 28d 400 1257 51890 4130 5 Jo Jacksonville

130005 DISCARDED

These test resulls apply anly 1o the speafic samples tested and may nol be indicative of the enure concrete placemant
Raporis may ot be reproduced axcapt in full, vathout the wnlten permission of Budding & Earth Scences

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com

Keviewea gy

Pagelofl




CONTRACTOR PRODUCTION REPORT DATE:

VCT 08-033 {ATTACH ADDITIONAL SHEETS IF NECESSARY) Monday. Ociover 17. 2018

CONTRACT NO TITLE AND LOCATION REPORT NC:

N40085-12-C-7714_|camp Leieuns Base Eniry Poim and Fosd 1.487

Rain Gauge 24 hr Data: 0 00 inches SUPERINTENDENT QC MANAGER
MAX TEMP MIN TEMP
Plﬂ! y 81 57
WORK PERFORMED TODAY
K L TON AN i EMPLOYER NUMBER TRADE NUMBER

Agtivily No_

BPOITE0 | Topaod slops; wingwall work A texil work sod mady: Dragades USA 2 [ anaral Labor 12
[BPD1170  |Fabrics stone; grass & matting; Dragados USA 1 Cperationy/General Labor 4
[erPo2360  [H8 median; Dragacos USA \ Operalions/Generat Labor 2

BPO3700 :E.N “::.n;’ o 2; bringl it up 10 Jrace Snd TAMP: tMed Up [ oo e 3 Operations/General Labor -

[BP04380  |HB columns rub and Knish Bent 4 & §, Dragados USA 1 Operations/General Labor 55

Aras 2 building farms for wing wal; madian SB HB clearing up
BP0Y3S0  asphall pieces lsft trom Irach hoe; srea § placing Ihreaded Dragados USA 4 Qperstions/Geneeal Labor k]
rods in walk for fence.
|BPu!'| 10 [Staked CL of cul-de-sac on Hadnol service r; Oragacios USA 1 Survayor 4
BPO1190  [Staked ligits on Ramp O & HB; Dragados USA 1 Surveyor 3
Staked elevation of MPT radl 4 fof fine grading: Dragadas USA 1 Surveyor 2
Chached subgrade of cul-ge-5ac on Hadnot service m: Dragados USA 1 Surveyor 1
Topsci siope. wi ) work & trail work sod ready; Consoligated S1aMing 4 Op /Genersl Labor []
[Fatric: sone: gresy & matting: < Siaffing [ CrverationaGeneral Labor 18
HE meadian; Consolicated Staffing 4 O aneral Labor 14
F N $lopa ared £: brng din U 10 Graces and 1amp; formed up |
aros with 2xd's: Staffing 3 Operalions/General Labar 30
HB columns b and Mnish Bent 4 & 5, |Consolidsted Staffing 2 Cperilions/General Labor 20
Area 2 building forms. for wing wall, median S8 HE clearing up
asphalt pieces lefl fam track hoe; ares § placing thresded Consobidaled Staffing 3 Operations/General Labar 30
rocy in wall for lenca.
Office: Admintstraliva work Consoligaied Stafling 1 A 10
Area 1_Eanhwork Obsarvation, [Buiding & Earth 1 GC Testing 7
¥ Group Il 2 Design Buikting 3
|Fomed five miets and prepaned - 105 pour: ingusirial Concrete. Inc. 4 Contrete 28
2 lrucks dedivered (80 ratls arza 5. Jackson 1 4 IPlvm 25
Installed | Beams for ugns TCSS 3 . [I]
I:r.ru;lled sacurity cable and J toxes for secunity lights st TAD Solutions. s Elecirical 7
[ Walkad Excavator 11582 out of pt to hawd road; loaded pans
naio lowboy and heiped take apsn 1182 32 loads; Triangle 2 |E"" i
Continue working on siope i pr; con'd 1o cul out haul rmod
IaPu:rrbu oing 10 1he pa: Triangle H 1E|nmn ws
8P01150 Assited ICIlinrm up 5TR M47 165 & 134; Aso, STRM1TD & Trangie 2 a
173 on HB:
|am1zan JOwg out and st iser & STRS 77 Trangi F Eanhwork 7
Cut drminage dit pipe STR #1735 and remaved excess
pondiil] 10 stockpile in ares 2; 29 loads Trangle 2 Earthwork []
BPO1940  [Ares 4/P1 4 cast up fill $80d In 1he Dd. load trucks w/ dirl, haul | Tnangie 2 Truck Drivar 18
WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS OW 408 MTE,
(It YES stimch copy of the mestrg mesdes) E VDND THIS DATE. INCL CONT SHEETE 471.00
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? U YES EINO
(1 YES sftach copy of compiated OSHA regort) CUMULATIVE TOTAL OF WORK

WAS CRANEMANLIF TITRENCHING/SCAF FOLDMY ELECHIGH WORK HAZMAT WORK DONE? HOURA FROW PREVIOLIS REFORT 889274 25

[ YRS SEpeh stpieTu &F CAupiit BNCwAny) I guiction pariormmed ) ‘-s DNO TOTAL WORK HOURS FROM

[WAS HAZARDOUS MATERIALIWASTE RELEASED INTO THE ENVIRONMENT? STAAT OF CONSTRUCTION. 889745 25

ot s o |

CJves [no
Schedule | LIST SAFETY ACTIONS TAEN TODAYISAFETY INSPECTIONS CDNDUCT-ED SAFETY REQUIREMENTS
Activity Na E HAVE BEEN MET
Schedule

EQUIPMENT/MATERIAL RECEIVED TODAY TQ BE INCORPORATED IN.

# | D«

ABC Elane _'rnmm Grading & Paving - 47.08 Tons (2 Lowds) - Siockpis

COMBINED FORM 01430-1 (8/98)

Dragados USA_Mnndar. Ocober 17. 2016

CONTRACTOR/SUPERINTENDENT

DATE

SHEET 2 _OF 4




CONTRACTOR PRODUCTION REPORT

DATE
Monday. October 17, 2016

{CONTINUATION SHEET)
CONTRACT NO TITLE AND LOCATION
|N40085-12.C.7714 Camp Lejeuns Bass Entry Point and Road

REPORT NO
1.487

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER

All Crang

Dragados Rental: Grave RT9100 100 Ton Crane

All Crana

Dragados Rental: HSL-138 Link Belt 80 Ton

All Crang

Di 03 Rental: HSL-138 Link Belt 80 Ton

Dragados

Mini Excavator

Schedula Ownar Description of Construction Equipment Used Today {incl Make and Model} Howrs Used
Activity No.

Not used All Crane Dragados Rantal: Manitowoc 999 Crana D)
Mot used All Crane Dragados Renlal: CAT Telehandler TL843C 0|
Not used Al Crane Drapados Rental: CAT Telehandler TL943C 0l
Not used All Crang Dragadas Rentsl: CAT Telehandler TLS43C 0
Not used All Crane Dragadas Rental. CAT Talshandlier TL943C 0
Not used All Crane Dragadas Rentat. CAT Loader 930K ]
All Crang Dragades Rental: CAT Loader 830K [

Drag Fork Lift 10

All Crang JAeraiLit 10)

All Crana |5-45 Aertal Lift [

All Crang |5-80 Aenial Litt [}

All Crana |S-80 Aenial Lift _ [}

All Crana |S-85 Aeniat Lift_ 0

All Crana S.80 Aerial Lift 1]

Dragados bate Tamp 0

Dragadas Dozer 0

Dragados Skig Stear 1]

Dragados Skid Stear [1]

[1]

[1]

[1]

[

All Crang

Dragados Rental. 990

Al Crane

Dragados Rentat: 85 Ton Link Belt Crane

Al Crang

Dragadas Rental: Link Belt RTC.-8065 85 Tan

All Crane

Dragadas Rental: Link Belt RTC-8085 85 Ton

Dragades Nikon Total Station
Dragades Nikon Total Station
Dragodes Nikon Total Stalion
Dragados Nikon Total Stalion
Dragados Nikon Total Station
Dragados Autg Lavei

Dragedos Auto Lavel

Dragados Auto Level

Dragados Topcon GPS Hypedite
Dragados Topcon GPS Hyparita
Cragados Topcon GPS Hypedite
Cragados Topeon GPS Hypariite
Dragados Topcon AZ Level
Dragados Topcon AT B4

GeoQuip

Dragados Rental: 7260 Crane

sragery Poola

Dragados Renlal: 850-H Loader

regory Poole

Dragados Rental: 340 Mini Excavator

reqory Foole

Dragados Rental: 304 Mini Excavator
Dragados Rentat: 340 Mini Excavator

G
[<
Gregory Poole
G
[<

i

regory Foole Dragados Rental 320L Excavator
Gregory Poole Dragados Rental: 320L Excavalor Of
Um@w: Straw blower (used by Jackson's lawry) 0
Acvance Concrete |Quickie Saw Hasgavama 0
Notused  |BBE Nuciear Gaupge 31717 0
Not used B&H Aenal Lift 0
Notused  |Blount Sanford 6511 Machine Miler 0
Not used Bullington Cnnstgi’nunder 0
Not used Carglina Signals hich Wilch Trancher ol
|Not used Carolina Signats Kubiota Miu Excavator 0
|tict used  [Carclina Signals __|Internatonal Loop Truck 0
[Notuses  |CDC! 312 Cat Skid Steer 0
Not used cDCl Taukiuchi Excavator 0
Not used COCl E-271 Front End Loadar of
Not used coCl E293 CAT D5 Dozer il
Not used Charies Hughes Siod Steer [i
Mot used Chares Hughes  |Mini Excavator ol
Net usad Clark Pavement Stnper it
hot used Clark Pavement Eradicalor [+]
Not used Coasial Geothermal |[OR 120 Dnil Rig 0
Not used Coastal Gectharmal DR 120 Onil Rig 0
Not used Coastal Geothermal | Case S80L o
INot usad Coasial Geothermal |JCB 508-C Fork Lift 0
INot used Coastal Geothermal |Geo Loop 507500 grout planl [¥]
INot used Coastal Geothermal [Cat Mini X ]
[ Mot used Curtis Construction |Lull Forkiift 0
|Not used Curtis Construction |Genie BY' 0
Mot used Curtis Construction [JLG 80 Maniift 0
Not used Curtis Construction ) Sky Jack o
I:Not uséd | Curtis Construction |Panel & Soff maching [
Not used Curtis Construction |Dump truck o
Nol used Delta Contracting _ [Wirtgen W220 Mil 3
Not used Della Contracting | Intemational Water Truck 1]
Not used Deita Contracting  [Chevrolet 3500 Truck 0
Not used Duas Dozer [Backhoe 7 Loader 0
Not used Ete Komalsu 270 3]
Not used Group I Aenal Lift JLG 600S 1)
Not used Group (11 JLG 20MLY . 0
Mot usad Group 111 New Holland Skid Steer LXB8S 0
Not used GW Cantrall Roller Compactor [{]
Mot used Hercules Harnmer Drill 0
Mot used Herculas mpact Dnll 4] |




[Notuseas  |Hercules Saw of
Not used Industnial Concrele |Kabola mini-8x 0
Not usad Industrial Concrete {Bobeat 0
Not used Jackson Lawn Straw Blowar [&
Not used Jackscn Lawn Hydroseader O

|Not used Jackson Lawn ater Truck 0
Not used Jackson Lawn New Holland Bobcat 0
Not used {Jackson Lawn Mini Excavater 0
Not used Jackson Lawn Lawn Mowar 0
Not used Jackson Lawn Magnum Sod Machine 0
Nat used LT Yales Sciasor Lift'Sky.Jack 0
Not used J.T. Yates Aenal Lift (Neff) 82074017 0|
Mot used Kefly Plumbing Mini Excavator EI
Mot used Kefly Plumbing Plate Tamp 0
Notused  |Helly Plumbing Bobeat E32 0

INot used Leg Mechanical Manlift x 2 [+]

Ihotused  [Martin-Pinero |Wakiing Machina GX300 0
Nolused  |M 218 100 ton Link Bett 0
Notused  [Manard Komnalsu Excavator 350 [
Not used Menard John Deera front end loader [
Not used Meangrd Ingarsol-Rand 750 [
Not used Menard MOPowar 400 Ganerator 0
Not used Menard 25W Generator [i]
Not usad Meriard Weldar 1]
Nat used Midasco F-450 0

|Net used Morten Trucking Power Cuiter 5700-C [i]

Not usea Dnslow Grading 120 CAT Grader 0

[Not used Onslow Grading CAT Rolier [5]
Not used Onslow Grading CAT Roller &)
Not used Onslow Grading Mator Grader CAT DH 6540 0
Not used Onsiow Grading Dyna Pac Roller 0
Not used Onsiow Grading CAT 1000 Paver JB103 0
Not used Onsiow Grading CAT Paver 800-D JB-105 0
Not used Onsiow Grading CAT Paver JB 107 0
Not used Onsiow Grading CAT Paver [i}
Not used Onslow Grading Hypac 786C Roker [i]
Not used Onslow Grading Hypac Rofer JB 205 [1
Not used Onslow Grading CAT Backhoa JB 508 [i]
Not used Onslow Grading CAT Backhos [¥]
Mot used Onslow Grading CAT Backnhoa 0
Not used Onslow Grading Sakal Roller 0
Not used Onsiow Grading | Sakal Roller ]
Mot used Onsiow Grading Bomag Rofler [1]
Not used Onsiow Grading Bomag Rotier [1]
Not used Qnslow Grading  [Laymora 8HC Broam [1]
Not used Qnslow Grading CAT 224D Rofler 0

|Not used Qnslow Grading Broom Tractor [+]

ot used Cnslaw Grading Broom Tractor ]

ot used Qrislow Grading ‘Waler Truck F700 0
Not used Onslow Grading Transier Buggy 0
Not used Onslow Grading Vibratory Soil Compactors [i]
Naot used RE Group Cx 130 Case Excavator [
Mot used RB Group 1273 Loader o
Not used Rush Masonry BA4 Lul#8 [}

Seashora GMC Buckat 2008 8]
TCSS |?_ssoo HD 2016 _

TCSS BoomTnuck 2005

TCSS | Trailor [
T&D Solutions |Sacidioe #7409 ol
T4&D Solutons Backhos #7150 12
TA&D Solutions Truck #9885 12|
T&D Sclubons Truck #2081 0
TED Sclutans Truck #8868 0]
T&0 Solutions Truck 718 9
740 Somtions Truck # 9246 0
T&D olutions Truck # 9257 [
T&D Solutions Line Truck #2285 0
r&0 Solutions Ling Truck #2283 12
T50 Solutions Line Truck #2153 0
T&D Solutions Traier #3338 0
Tna 1811 Roller [1]
Triangle 1619 Roller 0
Trangla 1085 Roller [1]
Trangla 1281 Roller o
Triangla 1518 Roller D
Triangls 1518 Roller 0
Trigngle 1519 Roller 4]
Triangle 578 Dynapac Rofler of
Triangle 1608 Rofler Ingersah of
Triangla 813 Trackhoe of
Tnangle 1028 JO Tractor o
Trnangle 1020 )0 Tractor [¥]
Triangle 721 Traclor 0
Triangle 1026 Tractar 0
Tnangle 1564 Pan 0
Tnangle 4650 JD with tdler ]
Tnangle 9400 JO with drag 0
Trangts Sakai Roller 1]
Trangie 345 Backhos 0
Trangia 1431 Backh 0
Trangla 1593 Excavator 0
Trangle B13E L of
Tnangle 1085 Excavator [ |
Tnangle 1223 Excavator of
Tnangle 1417 Excavator o]




Tnangie 1182 Excavalor Ry
Tnangle 1362 Excavator 0
Tnangie 16846 Excavator 0
Tnangle 1552 Excavator 0
Tnangls 1185 Excavator 0]
Tnangle 1430 Excavator 0f
INot used Tnangls 1410 Excavalor 0]
[Not usad Tnangls 1142 Excavator 0]
Mot used Tnangle Long Reach Excavatar 0!
INot used Tnangls Takeuchi TB 138 0
Not used Triangle 1014 844.) JD Excavator 0
Not used Tnangle 300LC Excavstor 0
Not used Triangle 1564 Scraper 0
Not used Triangle 1417 4D 270 0
Not used Tnangle CAT 3208 0
Not used Tnangle |30 Komatsu 0
Nol used Tnangle 960 .0 [1]
Nol used Triangle 982g CAT Loader 0
Not used Tnangie |§_3ﬂ3_ Ball Hauler 0
Not used Tnangle 1029 JD Loader 1]
Not used Tnangie Widener 1589 ¢]
Not used Tnangle 1320 882 1D 0
|BPO3700 Triangla 1014 Loadar 0)
|BPO3700  |Tnangis 1014 Loadsr 0
Not used Tnangle 1014Loader 0
Not used Tnangla 1078 Loadsr 0
Not used Tnangle 1078 Loadar 4]
Not used Tnangla 1076 Loader Q
Not used Tnangla 1273 Loader [1]
Mot used Tnangle |9_55_Loader _ [i]
Mot used Trnangle L-150 Voiva Loader (955) [1]
Not used Triangla 930 CAT Loader 1028 [i]
Not used Triangle CiT Rubber Tira [i]
Not used Tnangle 158 Rock Box [i}
Not used Triangle 158 Dozer [
Not used Triangle 1504 Dozer [
Not used Trnangle 868 Dozer [
Not usad Triangle 1232 Dozer [
|BPD3240 Triangle 1232 Dozer [&;
Not used Triangle 1232 Dozer [3]
Net usad Triangle 16857 Dozer [1]
Not usad Triangle 16857 Dozer [3]
IBPI]:ITGO Triangla |Motor Grader 1011 0
[Not usad Triangle [Motor Grader 1011 0
Not used Triangle fMoter Grader 1011 1]
Not used Trangle TS 31 Tersx O Road [1]
Not used Trangle TS 34 Terex Off Road 0
Not used Triangle 7106 Torax [i]
Not psad Triangle Shid Steer 1577 [1]
Not used Triangle 3300 JD Disk 0
Not usad Triangle Water Truck 3422 0|
Not used Trangle Water Truck 1593 ]
Not used Trianghe ‘Water Tank 0
Not used Trusling Backhos 0|
Not used Trgling Welder 0
Not used Truss Link Man Boom 0
Not used Truss Link Sigsorift 0
Not used Truss Link Forkift 0
Not used Yio-Eta Genie Lift 222972 of
[Notused  |vto-Eta Aenai Lift [i] |




P HOLDVHINQIENS

Z HOLDVHINGIENS

E HOLIVHINODENS
SRS

T HOLDVHINOJENS

SIVIHILYIN

W10L

AN3IWEIND3

V101

oN [ 9A [

ON 3 5% [

ON [ 53A [

oN [ 8A [

ON 3 5%A [

ON [ 53\

ON [ S2A [

ON [ 53\ ]

IT=sEd=

oN [ 594 ]

ON [ %9A ]

ONP S9A [

ON I SeA [

ON [ 53 [

oNE) 3A [

BEEBEEEEEE
I
o] )

oY o

ON [ S2A [

N

ON D S3A [

I T=EN=

ONF] A [

o|Q|o|o

OZ\m SaA 0

o

Q1
1 T

Hoav1

VLN |

LAHNINI

[ ros |

[43

113

)

v |

€

z |t |

|1.E:Hm:m_m

Tt | 6 | 8 | £ | 9 | S |
¥Sn sOoavovia

T |onuD3 UBIS0I3 MIYD

SduLm
Jayleapn h&\.ﬂ/nﬁnﬂme



3002 9A3| S . » TTION. 3003 ¥A3 FIION
3000 ¥A3 P H.Hmﬂ 3000 ¥A3| ﬂw
300D ¥A3| . : : 0T 310N 3000 ¥A3| ﬂ..%-_.w
=

3000 ¥A3| . : > I 3000 UA3 @»ﬁ
(), i

300D UA3[ i . ~ BilON 3000 YA3

3002 ¥A3| i a L 110N 3000 UA3



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

_ DAILY WORK SITE SAFETY INSPECTION

SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

Y=Yes, N= No, NA=Not applicable

Site-wide

-
4
4
>
<
<
>

Envi

Temporary Barricades

I M N N =S A KR =
Yellow-Caution barricaded disposed of prope

Electrical

-mﬂ Cords checked for damage EE- Current inspection color on EE- GFCI working
corgs

onmental

Silt fencing checked

Spill kit readlly avallable

N
x [m] 3 | AHA reviewed and signed by all members, and posted X [m i =] SDS Sheets obtained and available
X [m] J | Daily Risk Assessment communicated, understood and signed by workers? | x [ l[m] Quality Control Been Notified of operaticn
x C1_{_LJ_| Al required permits obtained x| O | 00 | Area Waked Through / Inspected
X ] O | Competent Person List (can be on AHA X O g Necesszary Tools and Equipment Present
Personal Protective Equipment
Y N [ NA Y N NA Y N | NA
x 0 | 0O | Hardhat bills forward x 0_|_ 0 | Reflective Vests [ ] x _ | Face shields
X 0_|_[J_| Safety glasses X (] 1 | Gloves Oof{gd x__| Welding hood and gloves
X O O | Leatherwork Boot X [m] 3 | Hearing Protection (=] X Burnin ‘es
all Prote 0 0o Pra an Req
] O X Guardrail system checked a (] X Harness and lanyards checked %__g X Horizontal Ffeline checked
0 (0 x__| Floor Openings covered a1 0 x| Roof Opening gquarded ] x__| Wall openings guarded
% | Blue fencing u [l = X Netting checked glol g
d4de d a 0i1d Q
(] O X Ladder tied off [m] iz X Ladder exiended three feet [a N ln] X Stepladders in open position
€] | [0 | x [ Scafioidinspected and tagged [0 [ [0 | x | Sections properly pinned O | O | x_| Components not damaged
x| Ladder access for scafold 00 x| Handrail in place D [ | x | Planking secured
G 2 eep 0
X [m] [ | Material stacked orderly [m] [m] x Trash cans in work area X [m] [ | Debris removed
X Cords and hoses off floor X [ma] O | Access maintained [ =] (]
0 g and Rigging qQuip
O [m] Daily crane inspection [m] O X One-eye per hook [m ] Sking/chokers stored
[m] Qualified rigger named O 0 x__|_Safety latch on hook checked alg Cranes fliagged off
Slings/chokers inspected (m] [m] Knowledge of crane signals [l =] Lift zone designated
E
[m] Operator License [m] Equipment Manual [m] Daily Equipment Inspection
[m] Seatbelts used ] Workers trained [m] Blind Spots to those around
Backup alarms working [m] Spolters used when needed 0| Eye Contact Being Made
Competent person named a Shore / shisld /slopa / bench proper ] 0 Excavation checked daily
Proper accesslegress O Spoil pile 2’ from edge ﬁ— [m] Workers trained
Excavation Permits/Locates [m] Pot-holing Performed a Verification of I1D'd Utilities

Haz-Com plan posted In work
areas

O

%

a

Any spills occur today?

generated today

INSPECTION PERFORMED BY: {Print & Signature)

Estimated hazardous matetial

X

O

O

Fueling area meets
Dragados/FD requirements

Foreman

Ani Environmental Concerns? |




0T A WHOJS INIWSSISSY NSH ATivg vSna

:auneudis g :aumeudis
:ainjevdis

:aJnyeudys
:aunjeudiy [ :ainjeudis
:ainjeudls

aimeudis
SIUNIVYNDIS FATHD SAHNLYNDIS MIHD
t ADNADHING JLNCH NCILVNovAL

Jayip o syanJ| [onuo) Jyes) o 1Ny 1ZUsy O syani| paguelqd o syanJ) jIuo) O sapecifaoyyieg
1BYip o wawdinb3 Supoys o siamo) Wyan o Wiyio4 O duwing 3ja1ouo) O sjoo] wy
¥anig Wnnaep o IMQ ¥r0Yy O sauel]) HnespAy O Jojeaedxy O A38ng 91913000 O Jossaidwon wy
sale|d Yaual) o juawdinbg uiddy o speat ‘olqIAfiawweH O Jazog O -dinb3 uonzedwod o Y1 jeuay o
a3sn 38 Ol INIWJIND3I
layip O auyaew SupPapm O 10jRIqIA O JlEzZmes O A33ng Buidding o adidmo|g O
Jayg o JawweH o0loy O sung ileNy o sjoo) pueH O SpJ0) |RILIIRT [ ung Suiddiyy
layyp o Jeg Ag O siappel O 10)eI3URg U Yol Suinng O MES urey?
Ao o 5]00) pa1en]dy Japmod o Yauas Bedw) O Japuuo eI O 13%3Ng 218340007 O Jamolg
layyp o Mmespueg ajqgelod O syaef neJpAy O [uQ B33 O meg doydy O 1031U0(N iy
S100L a34inD3Y
layg o mm_—..__umg_ n_Oum o 51004 J3AQ ._mn_n_:x a 103U mmM-._u_-.__)_ ] mm-_mmoo M..:S:U ] mn_mcu MES UIBY)
pooH Buipjam, O pieAueq Bunaenay-yas o {adA1) sioiendsay O poeAue padday-z O ssausey Apog |nd O siay|ep weag
uaalls Buipjap O ssaysindunx3 ang o uoNIA0I4 Sulteay O 53|8800 Aageg O plaIys adeq o POOH 158|9 2AtseIqy
S3IACTO ANV 'S1008 0I0L-13LS ‘SLHIHS/SLSIA SIA-IH ‘SLYH QUVH 'S35SV19 ALI4VS 01 NOILIOAY NI 3dd d3UNDIY
ot ot ot
[ 6 6
8 8 8
L L L
9 9 9
S S 5
13Y10M MO||3§ pUB Jl4je1] Y2iem Uaje Aejs & EITTET ¥ ¥
1o1e1ado yum 1oe1u03 aAa daay g Laje Aels £ syujod youd ¢ £
syealq umop |00 el pue jelpAy z 1ayieam 104 7 4
m:_v_mmu °940J3q eale mc_mmmmmm T Jupooy 1 FIUBUIIUIBN UOISOLT T

SNCGILOV 3AILIIHHOD SAUVZVH

HOIH ATINIHLX3 *3 S HDIH ‘H  3LVHIA0OW N MOT T T1AA3T HSIY TIVHIAO

ﬂ H“H.M“Oﬁu_o.:_ <m —.— moa<u<x n

A
: Ajajes

fawjj pue ayeq aunala) dwe) 4 gor

uewasod I :1adng

LNIFNSSISSV HSIH ATIVA




bt HOLIVHINDDINS 7 HOLIVHINQDENS
£ HOLOVHINDDANS T HOLIVYLNQDENS
sqns
SIVIYALYIN
0 0 101
Japeo
dwe) a1e1d
13)|0Y
o1 Y |evay
13315 PN
01 1yyJo4
_LNZWdIND3
oN [ s3A [][s8L 0 0 0 0 0 0 0 0 0 fiT4 i3 WI10L
ON [ 53\ []
ON ] 53A [
oN [] S2A ]
ON[JSaA[]| O
ON[] 52A ] O1 o1
ON[] S8A[]]| O —
ON[] SeA ]| o1 o1
oN [ SeA 3] o1 o1
oN[JSA ]| o1 ot
ON[] oA ]| O ot
ON [7] 53A [ 0
0 0 0 0 1} 0 [\]
ON [ S3A [ 0
oN [ S8A [ 8 8
OoN[J 53A ] OT o1
ON ] 52A ] 0
ON [ 52A []{ SOT 55 S
ON ] 53A ] 0
TYILING [ AdneNl [ 1m0l |zt 11 o | 6 | 8 | ¢ | 9 | t | ot |
/N
maid adpug MIdd
4 YsSn sSOoavoviud
@njeudis T Jayieap 9T/LT/0T Jeq




3000 ¥A3 ~ 21 30N
3000 U3 TT3I0N
3000 ¥A3 OL 310N
3000 ¥A3 GIION|
3000 ¥A3 ~ B3ION
3000 ¥A3 L 310N

3002 ¥A3 N
4002 YA S 310N
apod ou B
3000 A3 v 310N
“opad ou )
3000 ¥A3| E3L1ON
070 ~
apo3 ou G 7@ p 1UaQ YIsuly pue qni
3000 HA3 LWL "g'H 2 ¢ 310N
Oormgnu 5,p AQ z Yyum ease dn wuoj
apod ou dwe) pue aped 03 dn wp Sung
3007 A3 7 EJE 5005 U8 H T 310N



-WORK SITE SAFETY INSPECTION.

SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: Site-Wide

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Daily Work Site Safety Inspections will
be maintained at subcontractor project location and available for inspection by The Dragados USA Health and Safety Department.
¥=Yes, N= No, NA=Not applicable

Y N | NA Y NA
X O [ [J | AHA reviewed and signed by all members, and posted X ] | SDS Sheets obtained and available
X Daily Risk Assessment communicated, understood and signed by workers? | X [m] Quaility Control Been Notified of operation
X u [ ] Ali required permits obtained X [m] Area Wa'ked Through / Inspected
X 3 | O | Compelent Person List {can be on AHA X (] Necessary Tools and Equipment Present
e al Protective Equipment
Y N Y N NA Y N | NA
x [ O Hardhat bills farward X O | O [ Reflectve Vests O [T { X | Faceshields
X [m] Safety glasses X ] 0O | Gloves gl 0O Welding hood and gloves
X O | Leatherwork Boot X 1 [ 1 | Hearing Protection [m ™| Burning goggles
Fall Protection (100% Fall Protection Required at six feet or greater)
@] O X__| Guardrail system checked [m] X Hamess and lanyards checked [ml =] Harizontal hifeline checked
O[O X | Blue fencing up O X | Netting checked [ =]
Ladde ffolding
[m] Ladder tied off X__| Ladder extended three feet 0l 0 Stepladders in open position
[ ] Scaffold inspecied and tagged u X Sections properly pinned gro Components not damaged
[m] Ladder access for scaffold [m] X Handrail in place g1 0 Pianking secured
H
Cords and hoses off floor [m] O | Access maintained 0| d
Hoisting and Rigging Equipment
a O X Daily crane inspection [m] Cne-eye per hook (R Hn] Slkngichokers stored
O_|_X [ Qualfied rigger named o1 Salety lalch on hook checked 010 Cranes flagged off
O | O { X | Slngs/chokers inspected (m} Knowledge of crane signals oig Lift zone designated
Maobile Equipment
Operator License [m] Equipment Manual X O Daily Equipment Inspection
O | O | Sealbeits used O Workers trained X0 Blind Spots 1o those around
T | [ | Backup alarms working O | Spotters used whan needed X | O Eye Contact Being Made
Competent person named [m] Shore | shiald 'slopa | bench proper Ol 8 Excavation checked daily
Proper access/egress O Spoil piie 2’ from edge EI___Q Workers trained
Excavation Permits/Locates [m] Pot-holing Performed [m] Verification of ID'd Ulilities

Temporary Barricades

Proper tape used (Red-Danger, E“ All sides of work area EE- Barricade removed or
Yeltow-Caution barricaded disposed of propert

Electrical

I I K R N I Y Y I
cords

Environmental

x | O ] O | sitfencing checked X Spill kit readily avallable x (Ol O :ﬁ:a?m plan posted in work
Estimated hazardous materia! Fueling area meets
d X I | Any spils occur today? gengrated today X 0 O Dragados/FD reguirements

Ani Enviranmental Concerns?

INSPECTION PERFORMED BY:

Foreman 10/17/2016
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Date  10/17/2016  Weather sunny and warmer
SMTWThFS

CREW Bridge

> © |

I 50 T u | 12 | tea | muumv | mmay

DRAGADOS USA

[T T 2 T s | « | s

| LABOR
105 20.4min hunch 10.5] Eves Thie Js:30ams:3
10 0emin.Jun 10} Oves Thia [7am 53000
10 I0min lun lﬂl Dm Dﬂc 7am-5.30pn
55 0 lun, 55| Clves Cha [6:30am 120
DVes Ehu
DVES Dio
DVES D’do
S i i af 1 i AP Iy i .Ehﬂ-DLIL'
10 30min.lun Dns l:ho 7am-5:30pn
10 I0rmin. lun 10 Elhs D«lo 7am-5.30pn
0 No work [ Oves Do [nawork I
10| 30min. lun 10 DVes l:ho 7am:5:30gm
D'QS ﬂdo
D'ES Eho
EI'ES u‘n
Dm I:ho
Dhs I:hn
nhs EL‘D
1QTAL
ECIPMENT
CAT 943 Telehandler |deadtned  |waiting on pars
5-45 Aerial Lift
S-60 Aerial Lift
5-65 Aerial Lift
Cat330K, loader 0
YanMar T175 skidr 0
Mini Ex 4
TOTAL
MATERIALS
Siibs
SUBCONTRACTOR 1 SUBCONTRACTOR 3
SUBCONTRACTOR 2 SUBCONTRACTOR 4 -
NOTE] |evr cope HOTEZ ‘Jeva cooe

area #2,building orms lor wing wall.

gium,soulh bound ,Holcomb. Cleaning up aslault piaces laft from track hoe,

area #5,placing threaded rods in wall for lence
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DRAGADOS USA

Camp LEJEUNE BASE ENTRY POINT AND ROAD
- '1!' T A Mg o TP = .m-::—--'-'.-..----"-:-r- T sl g h S iy ol i
L_‘ : BRAGADGQUMSUPERNTENDENT’FOBEHANQILY!VMS

SUPERINTENDENT (FOREMAN:

SPECIFIC AREA(S) INSPECTED: e |

INSTRUCTIONS: Performed daily by Dragados USA Superintendent /| Foreman of work area responsible for Superintendent | Fareman Datly
Work Site Safety Inspections will be turned in by 9 am the following day to Dragados USA with other daily reports Legible hand written report is
acceptable. NA=Not applicable

I —

_}’% No | NA Yes | No | NA
J TJ [ JHA reviewed and signed by all members_ard posied =H O O SDS Sheets obtained and available
Daily Risk Assessment communicated understeod and signed by .
ﬂ;\ 0O warkers? iz g [} Quality Control Been Notified of operation
7 [ All required permits obtained g 10 [0 | Area Watked Through | inspected
EI Competent Persan List {can be on JHA G| O i LJ | Necessary Tools and Equipment Present
Personal Protective Equipment
Yes | No | NA Yes | No | NA Yes | No | NA
£ 1 O 1 | Harghat bills forward 0 | O | Hi-Vis Shirt or Vest (Class 3) ] 0 | [d4—i Face shelds
g Safety glasses G- O ] | Gioves [m] 00 | = | Welding hood and gloves
[ [0 | Leatherwork Boot = ln| [0 | Heanng Protection [ ] [3--| Bumin les
all Prote » ac all Protechio e ed 3 = ar greate
[ ] [H] Guardrail system checked 0 ] [&" | Hamess and lanyards checked O | O | E—| Henzontal lifeline checked
m] O | L& | Floor Openings covered Roof Opening guarded | C l Wali openings quarded
[ ] Safety (debris) fencing ui [} I Neting checked [m] [m]
d00e d O T 0iq (]
g0 Ladder tied off 0 | [ | L& Ladder extended three feet 0 ¢ | P | Stepladders in open positon
[ [m] " 1 Scaffold inspected and tagged ] [} = | Seclions propery pinned [m] L4—| Companents nol damaged
[m] [ Ladder access for scaffold [m] [m] Handrail in place [ Planking securad
0 ekeeping
=71 O 1 | Materiai stacked ordert el O {J | Trash cans in work area [m] 3 | Debrs remaved
[m] J | Cords and hases off fioor [m] Access maintained
0 g and Kiga q Equip
2 O (A™| Daily crane inspection Ll [m] E4= One-eye per hook jm] 0O | B Siing/chokers stored
=] Qualified ngger named ] Safety latch on hook checked Cranes fagged off
[m] [m] Shings/chokers inspected [m] [m] Knowledge of crane signals O | OO ¢ &3 | Lift zone designated
oD e » 1) e
gt 0l Operator's Carg O | 0O ¢ ] Equipment Manuai O | O | £} Daily Equipment Inspection
[m] [ L Seatbelts used [m] [m] = | Workers trained ] O | £~ | Blind Spets to those around
Backup alarms workin [m] ] 31 Spotters used when needed () [~ | Eye Contact Being Made
=| a O
] [m] Competent person named ] [m] [}~ Shora / shigid islope / bench proper [} a =—| Excavation checked daily
] ] Proper access/egress [} [m| Spait pile 2' from edge ] E— Workers trained
! [} | Excavation Permits/Locates ] Pot-holing Performed 0 | L3 | Verification of ID'd Utilities
5 nora Ha A0¢
" Proper tape used |[Red-Danger . ‘ Barmncade removed or
'3/| 0 | O | veliow-Caution) E’l O | O | Alsicesof work areavarricaces | O | O disposed of propert
] ] Cords checked for damage O 0 | O | Currentinspection color on cards [m] ] 3 | GFCI workin
p—
[} | 3 | sitfencing cneckeas | @ O \ O | Spill kit readily available g—taol!l O :23;2?2;2 {2nizeated 1
- Fuelng area meets
] .a/ ] | Any spils occur ioday® . o . Esumated hazardous matenal generated today jm} a | & Dragados/FD requirements
Any Environmentat \
oncerns? rdho

Comments

INSPECTION PERFORMED BY:

J‘o[l?{le
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DRAGADOS USA subcontractor Daily Work Report

Subcontractor: %-\l ¢ 9 ¥ E"'\'\"‘ Subtier Subcontractor:
Date: dcdoee VT, 2006 s@ T w T oFs
ACTIVITY LOCATION & HOURS
1 2 3 ) Total Hours
T OO | o O
2
3
4
5
6
7
8
9
10
Eqquipment tUsed/Onsite :
4 ent Hou
(Make/ &Model #) Equipment Hous
1
2
3
4
S
6
7
8
9
10
11
12
&_&HvityWorkPerformed
9 ¥ ~
1 Ares | | Beacit Obser-f, RBfo3S 60
2
3
4
The undersj i j Person on-site by the Subcontractor that all of this information is complete and accurate
Jo -7 -2eth
s Jlgnduuie Date

To be submitted daily before the next day
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DRAGADOQOS USA Subcontractor’s Daily Work Report

Subcontractor: é’ﬂwf ﬁ_f Subtier Subcontractor: é’ 3

Date: _ /p°/7 /L su @ TU WE TH FR sA

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
08Zo0 |BROMZO
1 g g
2 4 g
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1
//mwur

2
3
4

erson on-site by the Subcontractor that all of this information is complete and accurate.

Jo /7" {6

Date

COSCD PRINTING CD.  310-435- 7010




DRAGADQS USA

CamMpP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: (= /
SUPERVISORIFOREMAN:
SPECIFIC AREA(S) INSPECTED: V151700 CPenFep—

INSTRUCTIONS: Performed daily by subcontractor superintendentforeman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
¥Y=Yes, N= No, NA=Not applicable

Y N | NA - Y | N | NA
AHA reviewed and signed by all members, and posted. [ SDS Sheets obtained and available
Daily Risk Assessment communicated. m'ldelsmdand ned by workers? Quality Control Been Notified of operation |
Al required pesmits obtained Area Walked Through / inspected
Pesson List {can be on AHA Tools and Present

NA Y N
§ Hardhat bilts forward = [m] f Facs shiekls

Safely glasses 0 | [ Welding hood and gloves |
Leatherwock Boot !..! q Burning gogglas

2GHON (100% Fall Protection Reguaed 2t sz fect or Greater)

Horizontal kfefine checked
Wall openings guarded

Housekeeping

"B U | [ | Materiaitackedorderty | F7] [ |
{7 | 00 [ [) [ Cosandhosesofifioor | (1 | (1|

Hmstmq and ngmg Fquxpment

0

M_ ob

Temparary Barricades

e ——
barricaded

Electrical

(@70 | O comenmciearraanage | 01| O | O | S nepecion e en IEIEEM

Envircnmental

O | O | O | Sktfendng checked 1 O | O | spi kit readity available 2o | O | HexComplen posted In work
B Estimated hazardous material Fueling area meets
O | @7 O | Any spis occur today? hazar olol o s

aEnvlmnmmla!(nm? |

INSPECTION PERFORMED BY:

TITLE:
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DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: Z. '&ﬂggze 1-11 .f , Subtier Subcontractor: Z ;;dusﬁ,'ﬁf Q'QMg e &-fc
Date: _/O~/ 7~ 20/ Q SU MO TU WE TH FR SA

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
BRSO

1 %

- <

3 -l

4 2

5

6

7

8

9
10

Equipment Used/Onsite
(Make & Mo/del Number) EQUIPMENT HOURS

1 A

2 / 1T

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1 :
FOrn e,q{_{é- L /eZZS ,q«;d, pf‘“é’PG_t’eeL’, -R'PDAJ(/ {-’ar fowe .

2

3

4

The un is the Authorized Person on-site by the Subcontractor that ali of this information is complete and accurate.

/D=L Zo /o

Date

COSCO PRINTING 0. 910-455.7070

To be submitted daily before the next day.
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DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor: beﬂ-kwﬂ A -\(‘ DC A Subtier Subcontractor:
pate: [O-{7-/{ su @TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
Brorz24o

1 i .
2 | 1
3 1 )
a Y o
5

6

7

8

9 '}
10 fo AL zS

Equipment Used/Onsite
{Make & Model Number} EQUIPMENT HOURS

1 Sod padie

2| Qolret

3

3

5

6

7

8

9

10

11

12

ACTWITY WORK PERFORMED
1 .
Z Frucks '2{6’-“"”— < Are s éo gulls C,om)-\r\\

2

3

a4

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.
[ /2-/C
Signature Date

To be submitted daily before the next day.

€OSCO PAINTING 0O, 910-45%- 7070



-
: e i e s~
By e e T
& e

o =
N T e o
] = T ek )
-
-
h
o 7 = -
~ 2 L e
e N s

iy goe

- R

R g e _jSiT: N

¥
-y

g




Ciza] weg
L2097 g
=) mpen

]

Yotridgrby Supolj Mol 3 o Aipptog 0 diting sypiotio) 7 gjnog 4y O
Hony, WARSEA D - fiia ool £ souel) afineipAl K JopneoNg) o ADTRg aypidteg ¢ Sossidison iy o
s HpIRY. £ memby Sufiag £ SR ‘oI satitio) v dbzng © "dyg hoanihittor M fepey o
— AT 8 OL AT
L . Ui Fpjof 1 HBHR & jjezmes B g Bdths edjilmatg
: QD & Aeatittio egoll f T Hony, iy L spioy el & tng Gujeddpio 0
~ deiy 13 _ Jog Ak 13 SIapps) 1y Ioyuseieg 11 {so THmnD A Mgy 0
ot 11 SjAn), gy Jopimad & fotiip gateity o) HOpHB feotiioaly 1 oI yeisto £ 4amajq 0
§.§ ] mospusg el B e opeegiiy o iiH0 popiongg o Mg doty 1 St A
SIS iRl
460 0 soippg degs 1 Bjoof].JaA0) JongnY £ FONHOM ST 1 woyIs0p SN ) nilatyy Mg LjEiy O
pooH Suliem o pendery Bgseiyeg 11 {oetAy) sienesgrdoay o pldsipemioyy 1 0 esoly Apog hd & s tesy 0
Unaag BUpioA £ es_m_as‘_wé.@h ool Sy . twpfillog Majeg 11 Pieis oud &9 poot) Jsegs eApetgy o
SINCTID A 'BA00A C0S LS AUANIHS/BLSHA BHY ) ‘G GV ‘SEIEY TS ALEAE O4, DL 8 d GRUNIDS
T B LS or ot
6 6 y
. 5 i g
’ — ~L L )
g 9 )
" L L e g 7 jlgul#ﬂﬂﬁl__ g
. b " v
8 el T 8
5 P Y [ (4
v G S IR i




DRAGADOS USA

Subcontractor: ;E ; 6 5

Subcontractor Daily Work Report

Subtier Subcontractor:

Date: /D-17-lG S M T W Th F 5
ACTIVITY LOCATION & HOURS
1 2 3 3 Total Hours |
Employee Name
Bronzo

1 (L f
2 le %
3 Lo €
4

5

6

7

8

9
10

E‘I:;::;:z:;:’/: ;;Re Equipment Hours

1] Baor~ 1fa S [
" &
3|emcC Boucket

4| Xalpwrs G
5

6

7

8

9

10

11

12

Activity Work Performed
1 t
fh S-lq[( L-Becagms \(\o/ S, 9%

2

3

4

The undersigned is the Authorized Persan on-site by the Subcontractor that all of this information is complete and accurate.

Signature

Date

To be submitted daily before the next day



DRAGADOS USA

CampP LEJEUNE BASE ENTRY POINT AND ROAD

‘SUBCONTRACTOR DAILY WORK SITE SAEETY INSPECTION

SUBCONTRACTOR: C
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: _lorK 2an~€

INSTRUCTIONS: Performed daily by subcontractor superintendent/fareman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be turned in by 9 am the following day to Dragados USA.
Y=Yas, N= No, NA=Not applicable

-

Y, N | NA . Y/A N | NA | @ 3
i | O | AHA reviewed 2nd signed by all members. and posted . B | | | SDS Sheets obtained and avadable
v/ O {J | Daily Risk Assessment communicated. understood and signed by workers? | Quality Control Been Netified of cperation
[ O 1 00 | Al reguired permits’obtained | Area Walked Through / inspected
| | Competent Person List (can be on AHA | Necessary Tools and Equipmant Present
Pe al Prote e Bq pme
Y NA I Y £/.N | NA Y | N | NA/
Harghat bills forward | WA O [ O | Reflective Vests O | O | O/ Face shields
{J | Safety glasses | 0 | Gloves Weiding hood and gloves
[Ew] ] atherwork Boot | ] | Hearng Protection [mi ] mi les
FProte 0 Pro Req o
uardrail system checked | | O | Harness andlanyardschecked | [0 | [J | Horizontal lifeline checked
/. Figor Openings covered Roof Opening guarded | Wall openings guarded
Blue fencing u [ Metting checked |
d O = O 0ld (]
dder tied off [ = Ladder extended thrae feet =N tepladders in open position
| Scaffold inspected and tagged | 0 | A Sections properly pinned ! | 0| Companents nol damaged
Ladder access for scaffold ] [ Handrail in piace J | Planking secured
O eep 0
|| ] 0 | Material stacked ordery t 1 | 0O | Trash cans in work area 1 O [ 0O O | Debnsremoved
] | Cards and hoses off floor (] Access maintaired |
0 g and Rigq q Q pme
0 [0 | Daily crane inspection 1 ] O | One-eya per hook Sling/chokers stored
[l [0 | Qualified rigger named | [] | Safety latch on hogok checked Cranes flagged off
[} O | Slings/chokers insi [} O | O | Knowledge of crane signals O | [0 | Lift zone designated
0 - 0 D e
O O | Operator License [ O | Equipment Manual [m] 0 | Daily Equipment inspection
] [] | Seatbelts used 0 | 00 | Workers trained [ | {1 { 8iind Spots to those around
| | Backup alarms workin O | O ! Spotters used when needed | jm] 0 | Eye Contact Being Made
. ] [0 | Competent persan named | O i Shore / shigld /sicpa | bench proper ; ] Excavation checked daily
[z | Proper accessiegress O a Spoil pile 2' from edge i | 0O [ OO0 | Workers trained
| | [0 | Excavation Permits/Locates [ = Pot-holing Performed { O | Verfication of ID'd Utilities
3 ora B3 ade
£ Proper tape used [Red-Oanger | | = | All sides of work area | | | 0| Barricade removed or
Yellow-Caution) | barricaded | ispased of proper

Current inspection color on
cords

Cords checked for damage

Haz-Cam plan posted 'n wark
| 3reas

Silt fencing checked O O | | Spill kit readily available
]

— 1 | Esumated hazardous material T | g | Feeling area meets
4 Tﬁ | B | Any spills occur today? generated today | E‘{ g4 | Dragades/FD requirements

.a.r.i Environmental Concerns?

INSPECTION PERFORMED BY: TITLE:

FO(C”‘QP\ /0-—/7‘/(
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DRAGADOS USA Subcontractor’s Daily Work Report -
Subcontracter: ‘m’) {-_,/u fu_y < Subtier Subcontractor:
Date: /8- /2 - /L su Cﬁn/o TU WE TH FR SA
ACTIVITY LOCATION & HOURS
. 1 1 2 | 3 ‘ 4 | Total Hours
Employee’s Name § | | |
| BROLIAO | |
1 !F_d,- L 4Lt % I ,Q-
3 a'bevﬁ}df I | - }9\
4 Dogpthr ‘ | | e
5 Lelprer ; Pla
6 lakgrer ] 1 i
7
8 i
9 i 1 ]
T T T
10 ! } ' I
Equipment Used/Onsite
{Make & Model Number) ; EQUIPMENT HOURS
1|7 e & g9 5 ‘ | ; | )2
2 ‘/ PP .4 D" 798 3 [ : . 12
3 |focte beoe ZFERiso i | 12
= e
5 ; i
1 ]
6 ._ i ! |
7 11 ! k ';
s | | | | |
9 | | i |
10 i f | ‘
1 | ' ! |
12 | f |
ACTIVITY WORK PERFORMED
i
1 —
ﬁ:-___e_m "?(('// b P s / = _/’/t’?' ry g_-( < [;r_:‘r,,_(
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DRAGADOS USA

Subcontractor Daily Work Report

Subcontractor: TGP Subtier Subcontractor:
Date: |5 -1 - | {p S@T W Th F §
ACTIVITY LOCATION & HOURS
1 1 | 2 3 q —YotaFHourss |
Employee Name ePoI220 PPDET1LD [BPOIISO |BPOI230 RPOITID
4 lareilBig loren 2 \Gra 5
1D.5
9.5
1D.S _
3.5 25 3
&)
(D
]
= 35 A5 3
Equipment Used/Onsite Equipment Hours

{Make/ &Model #)

=
Rlo|s|wie|~|o|wls|w]n =

1

2

| TWalied Cxcavator 183 oot qu pi+ 1o haud voad. [ood ed Paxd ond

[ Eontimrw boodury ow dlgoe viopit. - Coxctxinr 0 Cut owd

Activity Work Performed

Ma,z,u@duoad_ﬂgmp( fo e ptr

Assistdl TTC L formmuyp STREIUT LS, (58 - A8, STRH I7d 'y
Qn |o\comp B\VA.

U cut and At e @ STRH IS + 115

Duq cut and L Nibie & STex 77

TMerson on-site by the Subcontractor that all of this information is complete and accurate.
Signature Date

To be submitted daily before the next day



Subject: FW: Truck report 10/17

From: [N G ri2nglegradingpaving.com]

Sent: Friday, October 18, 2016 8:30 AM
Cc:

Subject: Truck report 10/17

Good morning ladies, Hope all is well with you! Here is the truck report.

10/17/2016 | DRAGADOS 12.051 3788 8
10/17/2016 | DRAGADOS 12.051 9593 8

16

Office Manager/Truck Administrator
MCAS Camp Lejeune Project

Cell:

Fax: 910-678-4604




DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

FOREMAN/SUPERVISOR NAME/CREW!
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontracior superintendent/foreman of work area responsible for. Daity Work Site Safety Inspections will
be maintained at subconlractor project location and available for inspection by The Dragados USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicabile

Y N [ NA Y | N | NA
AHA reviewed and Signed by all members, and posted. J | [ | MSDS Sheets obtained and available
Dailly Risk Assessment communicated, understood and signed by workers? : Qualily Conlrol Baen Notified of operation
|_All required permits obtained Area h / Inspected
; ers0n Liat (can be on AHA Necessary Tools and resent
Y N | NA Y N NA Y N | NA
Hardhat bills forward ju] Reflective Vests Face shields
Safety glasses Gloves Welding hood and gloves
H Protection Bumi
O O H P 0 Aecq 0
Guardrall checked i ; Hamess and janyards checked Horizonial lifeline checked
Floor ings coverad C Roof Opaning guarded Wall openings guarded
Bius fencing u checked :
dd e d a 10
Ladder tied off ] Ladder three feal Stepiadders in open position
and tai Secligns properly pinned Companents nol damaged
Ladder access for scatfold o in Planking secused
O
Materinl siacked orderty [ | Trashcansin araa . Debris removed
Cords and hoses off floor Access maintained
a G D
Dy crane ingpection Qne-cye per hook Slingfchokers stored
Qualfied rigger named . Safaty latch on hook checked Cranas Nagged off
ins Knowledge of crana signals Lift zone designated
414 q [
License [m] Eguipmant Manua Daily Eguipment Inspection
Seatbelts used [m] Workers trained Biing Spots to those around
alarms Spaotters used when needed ) Eya Comact Mada
0
ol named Shora | shield /slope I banch proper Excavation
fess Spoil pile 2' from ed Workers trained
ora Ba ad
Proper tape used (Red-Danger, All sides of work area Barricade removed or
0 O 0 Yellow-Caution 0 0 g barricaded oy O disposed of erk
Cords checked for damage Current inspection color on GFCI working
o|o|a Ol 0| B | s o|o}c
O | O | 0O | sitfencing checked O | O | O | spikitreadly avaiiable no|lo|B ga:af""’ plan pasted In wark
Estimated hazardous material Fueling area meats
O | O | O | Anyspills occur today? Senatad tod e O} O] O | pgadosd requirements

ﬁ Enviranmental Concerns? |

INSPECTION PERFORMED BY: TITLE:

Foreman Supervisor
[Chcle Appropriate Title or Handwrite il netther of the above)

[O-{T-1C
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